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Status of Project Schedule

March 16, 2005

Efforts in January/February 2005

Compiled Information to be used in 
Alternatives Development and Evaluation

Update Existing Baseline Conditions Report
Range of Inflows and Water Quality Conditions
Draft Selenium Assessment Reports
Draft Air Quality Assessment Report
Preparing for Quarry field exploration

Developed Design Criteria for Development 
of Alternatives
Conducted Seven Public Meetings
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Overall Schedule
Jan-Aug 04 Sept-Dec 04 Jan-Jun 05 Jun-Dec 05 Jan-Jun 06 Jun-Dec 06

Advisory Committee Support *
Scoping Process Complete
Study Area/Baseline Conditions *

Additional Data (Se., Fish, Geo., Air Quality) 
Water Budgets/Hydrology for Salton Sea
Data Gaps & Compile Data 

No Action Alternative *
Public Outreach* 
Analytical Methods*
Identify Conceptual Alternatives*
Select Final Alternatives and Prepare Feasibility Study*
Impact Assessment
Mitigation Measures
Cumulative Impact Assessment
Prepare Draft Ecosystem Management Plan
Prepare Draft Programmatic EIR
Conduct Public Review Process
Prepare Response to Comments
Prepare Final Ecosystem Management Plan
Prepare Final Programmatic EIR
Prepare Environmental Permit Information
File Notice of Determination

LEGEND = "*"  Tasks Under Contract or Partially Under Contract

Mar 2005

Efforts Planned for March-May 2005

Initiate Field Work for Water Quality and 
Air Quality Tasks

Sediment and water quality sampling
Fish sampling
Air monitoring and wind tunnel tests

Develop Detailed Descriptions of Wide 
Range of Alternatives 

Layouts of facilities and habitats
Cost estimates for capital and operations costs
Initiate preparation of Feasibility Study for Salton 
Sea Ecosystem Restoration Plan

Public Meetings in April


